



Y20 South Africa 2025 Negotiation Schedule

Duration: 02 June – 22 August 2025

Objective: Develop, negotiate, and adopt the Y20 2025 Outcome Document

Format: Hybrid (Virtual & In-Person)

Participants: Sherpas/Heads of Delegation (HoDs), Track Delegates, Track chairs, Observers

Phase 1: Virtual Negotiation Process: 26 May - 21 June 2025

Objective: Build and align elements of the base document prior to in-person meetings

Format: Virtual (Zoom)

Week 1: 26-31 May

- ➤ 28 May (Wed): Thematic Issue Briefs Circulated to Delegations
- 28 May (Wed): Negotiation Calendar Circulated to Delegates
- ➤ 28 May (Wed): Roles and Responsibilities for All Participants
- > 31 May (Sat): Launch of Negotiation Process & Orientation for all Delegates

Week 2: 2-7 June

- 2 June (Mon): Track 1 Negotiation Session: Climate & Environmental Sustainability 15:00-17:00 SAST
- > 3 June (Tue): Track 2 Negotiation Session: Inclusive Economic Growth & Employment -15:00-17:00 SAST
- ➤ 4 June (Wed): Track 3 Negotiation Session: AI, Education & Future of Work 15:00–17:00
- > 5 June (Thu): Track 4 Negotiation Session: Youth Engagement & Multilateralism 15:00-17:00 SAST
- > 6 June (Fri): Track 5 Negotiation Session: Inclusive Social Development & Inequality -15:00-17:00 SAST
- 7 June (Sat): Cross-Track Coordination Meeting I 15:00–17:30 SAST

Week 3: 9-14 June

- 9 June (Mon): Track 1 Negotiation Session: Climate & Environmental Sustainability 15:00– 17:00 SAST
- 10 June (Tue): Track 2 Negotiation Session: Inclusive Economic Growth & Employment 15:00-17:00 SAST
- 11 June (Wed): Track 3 Negotiation Session: AI, Education & Future of Work 15:00-17:00 **SAST**
- 12 June (Thu): Track 4 Negotiation Session: Youth Engagement & Multilateralism 15:00– 17:00 SAST
- 13 June (Fri): Track 5 Negotiation Session: Inclusive Social Development & Inequality -15:00-17:00 SAST

CONTACT DETAILS:

www.y20southafrica.org

info@y20southafrica.org

(1) +27 12 140 0707

Y20 LEADERSHIP:

Chair: Raymond Matlala Co-Chair: Moeketsi Koahela Sherpa: Levi Singh

Sous-Sherpa: Brittany Kaye Co-Secretariat: Muhammed Cassim

Co-Secretariat: Denise Rapitsi













Week 4: 16-21 June

- 19 June (Thu): Sherpa/Heads of Delegation Briefing
- 21 June (Sat): Circulation of Zero Draft

Deliverables:

- Track-specific proposed language
- Bracketed text reflecting differing positions
- > Zero Draft Outcome Document

Phase 2: Pre-Summit (Compilation Draft Negotiation):17-20 June 2025

Format: Hybrid (In-Person in Pretoria + Online for virtual participants)

Location: Pretoria, South Africa

Note: Detailed Pre-Summit schedule to follow separately.

Objective: Line-by-line negotiation and consolidation into Compilation Draft. Deliverable: Compilation Draft Text + 1-Pager Summary of Key Youth Priorities (for G20 Sherpa engagement)

Phase 3: Finalization of Text & Summit Preparation: 30 June - 2 August 2025

Format: Virtual (Zoom)

Week 1: 30 June - 5 July 2025

- > 30 June (Mon): Track 1 Negotiation Session: Climate & Environmental Sustainability -15:00-17:00 SAST
- 1 July (Tue): Track 2 Negotiation Session: Inclusive Economic Growth & Employment 15:00-17:00 SAST
- 2 July (Wed): Track 3 Negotiation Session: AI, Education & Future of Work 15:00–17:00 **SAST**
- 3 July (Thu): Track 4 Negotiation Session: Youth Engagement & Multilateralism 15:00– 17:00 SAST
- > 4 July (Fri): Track 5 Negotiation Session: Inclusive Social Development & Inequality -15:00-17:00 SAST
- ➤ 5 July (Sat): Sherpa-Level Political Roundtable 16:00–17:30 SAST

Week 2: 7 - 12 July 2025

- 7 July (Mon): Track 1 Negotiation Session: Climate & Environmental Sustainability 15:00– 17:00 SAST
- > 8 July (Tue): Track 2 Negotiation Session: Inclusive Economic Growth & Employment -15:00-17:00 SAST
- 9 July (Wed): Track 3 Negotiation Session: AI, Education & Future of Work 15:00–17:00 **SAST**
- > 10 July (Thu): Track 4 Negotiation Session: Youth Engagement & Multilateralism 15:00– 17:00 SAST
- > 11 July (Fri): Track 5 Negotiation Session: Inclusive Social Development & Inequality -15:00-17:00 SAST
- ➤ 12 July (Sat): Cross-Track Coordination Meeting I 15:00–17:30 SAST









Week 3: 14 - 19 July 2025

- > 14 July (Mon): Track 1 Negotiation Session: Climate & Environmental Sustainability -15:00-17:00 SAST
- 15 July (Tue): Track 2 Negotiation Session: Inclusive Economic Growth & Employment 15:00-17:00 SAST
- 16 July (Wed): Track 3 Negotiation Session: AI, Education & Future of Work 15:00–17:00
- ➤ 17 July (Thu): Track 4 Negotiation Session: Youth Engagement & Multilateralism 15:00– 17:00 SAST
- > 18 July (Fri): Track 5 Negotiation Session: Inclusive Social Development & Inequality -15:00-17:00 SAST
- ➤ 19 July (Sat): Cross-Track Coordination Meeting I 15:00–17:30 SAST

Week 4: 21 - 26 July 2025

- 22 July (Tue): Track Coordination Call 15:00–17:00 SAST
- ➤ 24 July (Thu): Sherpa-Level Political Roundtable 16:00–17:30 SAST

Week 5: 28 July - 2 August 2025

- ➤ 29 July (Tue): All-Delegation Review Call 16:00–18:00 SAST
- ➤ 1 August (Fri): Deadline: Draft Y20 Communiqué Submission

Deliverables:

- > 18 July: Draft 2 for national & stakeholder review
- > 29 July: Draft 3 (final negotiated draft)

Phase 4: Y20 Main Summit (Adoption)

Dates: 18 - 22 August 2025

Location: South Africa, Johannesburg

Format: In-Person sessions

Deliverables and outcomes:

- Closed-door final negotiations
- ➤ High-Level Plenary Sessions & Cultural Events
- Final Communiqué submitted for adoption
- Adoption Ceremony of the Final Y20 2025 communique.
- Press Conference & Public Release





